



Highlights from the Governance Team Meeting May 5, 2008

Project and Budget Status Report

The CLC Budget Status Report was reviewed as of May 5, 2008. The funding sources, capital costs, and funding surplus/deficits were broken down for review. Capital Costs include the furniture and equipment identified for the 4 buildings and the 12 Community Engagement Sites.

Executive Director's Report

We are currently searching for a new date for the Grand Opening of the Bell e-Learning Centre. The Health & Wellness/Core High School is moving along on schedule. A completion date for the Fine Arts and Multi-Media Centre will be the fall of 2008. Theatre seating has been ordered. The next order of furniture and equipment will be for the Fine Arts and Community Engagement Sites.

Program Development

Allan Tarnoczi was hired as the CLC Community Engagement Site Project Manager. His focus will be to work on the development of the CES and with the 12 communities. Skills Canada and Alberta Education provided grant funding to address CTS equipment needs and begin the development of the CLC Regional Skills Centre

Facilities Use

The Facilities Use Agreement is nearing completion. The agreement reflects the principles that were established at the beginning of the CLC project through the joint venture agreement. Other operational issues have been considered and addressed.

Correspondence

Media Release – Canadian Home Builders Association announced the 2008 Sam Green Vision Award finalists. This award recognizes those CHBA-CA members who have incorporated a strong environmental focus not only into a project, but also the way they do business. Olds College won for Community Learning Campus & ESY Project, and the Town of Olds won for Sustainable Living and ESY Project.

